



# THE DEL RIO TRAIL GET INVOLVED

August E-Blast:

Construction is progressing on schedule throughout the entire trail corridor. Check out what we've completed and what's ahead.

## Now Complete

- Intersection improvement work including curb, gutter, sidewalk and plaza work, stamped concrete, asphalt paving and electrical work at:
  - South Land Park Drive
  - Del Rio Road and 27th Avenue
  - 35th Avenue
  - 43rd Avenue
- Earthwork fill operations
- Construction of modular block walls to preserve existing oak trees

## In Progress

- Fine earthwork grading along the entire length of the trail corridor
- Placing AB (aggregate base) material on sections south of Sutterville Road as a support material directly under the pavement
- Installing underground drainage and fine grading of drainage swales along the entire trail corridor

## Up Next

From now through the end of September, we will be:

- Adding asphalt paving on trail sections south of Sutterville Road
- Constructing and backfilling a retaining wall at the south approach of the Land Park Underpass (LPU) bridge
- Installing chain link railing on the LPU bridge over I-5
- Adding a stamped concrete crossing at Fruitridge Road
- Installing new chain link fencing along Fruitridge Road

## Be Safe!

There is still significant heavy machinery being used throughout the entire corridor. Some machinery can move deceptively quickly given its large size.

Please adhere to the construction notification signage installed throughout the project and at each trail entrance. **And remember, no public access on the project alignment is permitted during construction. Thank you.**

For project updates, please check out our website  
[DelRioTrailConstruction.org](http://DelRioTrailConstruction.org)

---









