



THE DEL RIO TRAIL GET INVOLVED

September E-Blast:

So Far, So Good! Construction Stays on Schedule

Good news, again! Construction throughout the entire trail corridor is still progressing on schedule. See what we completed and what's ahead:

Now Complete

- Placed AB (aggregate base) material on sections south of Sutterville Road
- Placed asphalt paving on trail sections south of South Land Park Drive
- Constructed a stamped concrete crossing at Fruitridge Road
- Installed new chain link fencing along Fruitridge Road

In Progress

- Fine earthwork grading along the entire length of trail corridor
- Installing underground drainage and finely grading drainage swales along entire trail corridor
- Backfilling retaining wall at south approach of Land Park Underpass (LPU) bridge
- Placing decomposed granite material along the shoulder of the trail

Up Next

- Installing chain link railing on LPU bridge over I-5
- Removing overhang formwork on the LPU bridge over I-5
- Installing irrigation piping and bubblers for tree plantings
- Applying hydro mulch and hydroseed on disturbed soil areas to prepare for the rainy season
- Installing fiber rolls on slopes to prepare for the rainy season

Safety First!

Although many sections appear complete, we are still working throughout the entire corridor. **Please remember: there is no public access along the project corridor during construction.**

For project updates, please check out our website
DelRioTrailConstruction.org











